

Task #	Task Description	Due Date	New Due Date	Resource Name	Status	Date Provided
4	Write Transfer Credit Web Service Specs for Articulation data to be stored in SR2 and displayed via the DTB screen (vs SR1 TRCD and TRCR screens)	1/2/2006	12/31/2007	AIS SR1(50%), RO(10%), CIS(40%)	Done	3/6/2008
	Write University Proficiency/Requirement Specs for Articulation data to be stored in SR2 and displayed via the SK2 screen (vs SR1 CAR screen)	1/2/2006	12/31/2007	AIS SR1(50%), RO(10%), CIS(40%)	Done	3/7/2008
5	Specs for Modifications to the SR2 Transfer Credit (DTB) screens in support of multiple systems (including grade calc/re-calc)	1/2/2006	n/a	AIS SR1(90%), SR2 RO Project Team (10%)	Done	3/6/2008
30	Modify Existing Audit Service	3/30/2007	n/a	SR1(90%), SR2 Project Team (10%)	Done	3/6/2008
	Add DARS Student flag to SR2 Table, Program and Unit Test the SR2 Transfer Credit Screen (DTB) to handle differences in logic for DARS vs DAUD student	6/30/2008	6/30/2008	SR2 Project Team(100%)	In progress	
	Provide Estimate of Transfer Credit Web Service	1/2/2006	ASAP	AIS SR2 URSA/DT (100%)	In progress	
	Provide Estimate of University Proficiency/Requirement Web Service	1/2/2006	ASAP	AIS SR2 URSA/DT (100%)	In progress	
	Program and Unit test Transfer Credit Web Service - includes coordination btwn resources shown to connect the SR2 side to the CIS side	1/2/2006	6/30/2008	AIS SR2 URSA/DT (70%) CIS(30%)	not started	

	Program and Unit test University Proficiency/Requirement Web Service - includes coordination btwn resources shown to connect the SR2 side to the CIS side	1/2/2006	6/30/2008	AIS SR2 URSA/DT (70%) CIS(30%)	not started	
--	---	----------	-----------	--------------------------------	-------------	--